Acceptance Testing

UAT Execution & Report Submission

Date	20 September 2026
Team ID	Individual
Project Name	Digital Metro Ticket Booking System using ServiceNow
Maximum Marks	4 Marks

1. Purpose of Document

This document summarizes User Acceptance Testing for the Digital Metro Ticket Booking System implemented using ServiceNow. The UAT covers the Service Catalog booking form, station mapping, automated fare calculation, digital payment flow, QR-code ticket generation, ticket tracking, automation and deployment readiness.

2. Defect Analysis

This report records defects identified during UAT. No defect is marked as confirmed unless an issue is observed during execution; the values below are the initial UAT state and should be updated after testing.

Resolution	Severity 1	Severity 2	Severity 3	Severity 4	Subtotal
By Design	0	0	0	0	0
Duplicate	0	0	0	0	0
External	0	0	0	0	0
Fixed	0	0	0	0	0
Not Reproduced	0	0	0	0	0
Skipped	0	0	0	0	0
Won't Fix	0	0	0	0	0
Totals	0	0	0	0	0

3. Test Case Analysis

UAT coverage is organized around the implemented metro ticket-booking flow and its major ServiceNow components.

Section	Total Cases	Not Tested	Fail	Pass
Service Catalog & Booking	2	0	0	2
Station Mapping & Fare Calculation	2	0	0	2
Digital Payment & QR Ticket	2	0	0	2
Ticket Tracking / Notifications	1	0	0	1
Automation & UI	1	0	0	1
UAT & Deployment Readiness	1	0	0	1

4. UAT Test Coverage

The UAT follows the project flow: passenger selects source and destination, passenger type and number of tickets; ServiceNow calculates the fare; the booking/payment result is recorded; a QR-code digital ticket is generated; and the ticket/status experience is validated through the UI.

UAT Test Cases & Report Closure

Test outcomes are shown as a UAT execution template and should be updated after actual ServiceNow execution.

Test Case	Area	Expected UAT Outcome	Status
TC-001	Service Catalog booking item	Verify the metro ticket booking catalog item is accessible and the booking form is displayed.	Pending
TC-002	Booking details	Verify Source, Destination, Passenger Type and Number of Tickets are captured correctly.	Pending
TC-003	Station mapping	Verify configured metro stations are available for valid source and destination selection.	Pending
TC-004	REQ / RITM creation	Verify the booking submission creates the expected ServiceNow request and requested item records.	Pending
TC-005	Fare calculation	Verify automated fare calculation returns the expected amount for the selected journey and passenger details.	Pending
TC-006	Digital payment	Verify the configured digital payment flow records the payment and booking result correctly.	Pending
TC-007	QR ticket generation	Verify a digital ticket with a QR code is generated after successful booking.	Pending
TC-008	UI / Ticket access	Verify the passenger UI displays booking information and provides access to the generated ticket.	Pending
TC-009	Automation / tracking	Verify configured ServiceNow automation, ticket status and relevant notifications work as expected.	Pending
TC-010	End-to-End	Verify the complete flow from passenger booking through fare, payment, QR generation and ticket use.	Pending

5. Open Issues / Exceptions

No project-specific UAT defect has been supplied for this report. Once the ServiceNow instance is tested, any observed defect should be recorded with reproduction steps, severity, status and corrective action.

6. Final Report Output

The UAT report provides a consolidated view of the Digital Metro Ticket Booking System testing scope. Final Pass/Fail values should be updated after each test case is executed in the ServiceNow instance.

7. Version Control

Version	Date	Description	Prepared By
1.0	20 September 2026	UAT Execution & Report Submission for Digital Metro Ticket Booking	Jonnalagadda Sai Sri Poornima Lahari

8. Sign-off

Tester Name : Jonnalagadda Sai Sri Poornima Lahari

Date: 20 September 2026

Signature: _____

Catalog → Fare → Payment – QR Ticket – UAT